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1.  ACHIEVEMENTS THIS PERIOD: 

 Conducted field topographic survey 
 Developing project basemap files to begin preliminary design 
 Initiated background screenings for inclusion into the Design Approval 

Document 
 Corresponded with a few interested residents via email to discuss project 

limits and scope of work 

 
2. ANTICIPATED ACHIEVEMENTS NEXT PERIOD(S) (1-3 weeks): 

 Complete project basemap files 
 Present project highlights at the State of the Village meeting 

 
3. SCHEDULE STATEMENT: 

This assignment is currently on schedule. 
 

4. BUDGET STATEMENT: 
Project is currently within budget. 

 
5. NEEDS STATEMENT: 

Fisher Associates does not require materials from the Village at this time.  
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 Richard C. Bennett, P.E. – Project Manager 
 


